COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/17/2006

ESTIMATE SUMMARY 18:58:19
CONTID: C14663R ESTIMATE NO: 0006 PROG SPEC YR:2002
PCN: 14663R-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 93.0 DAYS TIME ALLOW: 93 WORK DAYS
US 36: Estes Park to Lyons PERCENT TIME: 100.00 ORIG TIME ALLOW: 70 WORK DAYS
PROJECT NO: STA 0361-075
US 36: Estes Park to Lyons
NAME OF ROAD: 036A & 036B
PROJECT COUNTIES: LARIMER BOULDER, REGION 4
CONTRACTOR:
COULSON EXCAVATING COMPANY INCORPORATED PAY PERIOD ENDING 11/28/2005 DATE TIME STARTED 06/01/2005
3609 N. COUNTY ROAD 13 DATE LET 04/07/2005 DATE WORK BEGAN
DATE AWARDED 04/14/2005 DATE TIME STOPPED 11/28/2005
DATE CONTRACT EXECUTED 04/29/2005 DATE ACCEPTED 11/28/2005
LOVELAND CO 80538 970/667-2178 DATE NOTICE TO PROCEED 06/01/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,980,040.67 PARTICIPATING $ 5,255,985.31 S 301,639.76
AWARD PROJECT AMT: S  4,668,074.45 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 75.30% TOTAL EARNINGS 5,255,985.31 301,639.76
FUNDS AVAILABLE: $ 1,724,055.36 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 5,255,985.31 301,639.76
TOTAL CLAIMS: $ 0.00 RETAINAGE -74,339.78 -4,524.60
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,181, 645.53 297,115.16
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,181, 645.53 297,115.16
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 297,115.16

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14663R-BID ESTIMATE RUN 01/17/2006
PROJECT: STA 0361-075 ESTIMATE NO: 0006 18:58:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00009  TREE TRIMMING 1.000 0.000
LS 0.000 0.00
2,500.00000 0.000 0.00
0010 202-00026  REMOVAL OF SLOPE AND DITCH PAVING 4,500.000 0.000
SY 0.000 0.00
2.50000 0.000 0.00
0015 202-00090 *REMOVAL OF DELINEATOR 900.000 810.000
EACH 0.000 0.00
4.80000 810.000 3,888.00
0020 202-00200 *REMOVAL OF SIDEWALK 4.000 4.000
SY 0.000 0.00
10.00000 4.000 40.00
0025 202-00203 *REMOVAL OF CURB AND GUTTER 59.000 59.000
LF 0.000 0.00
6.00000 59.000 354.00
0030 202-00206 *REMOVAL OF CONCRETE CURB RAMP 28.000 19.000
SY 1.000 20.00
20.00000 20.000 400.00
0035 202-00220 REMOVAL OF ASPHALT MAT 1,187.700 1,187.700
Sy 0.000 0.00
3.00000 1,187.700 3,563.10
0040 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 4,206.600 4,206.600
SY 0.000 0.00
5.00000 4,206.600 21,033.00
0045 202-00810 *REMOVAL OF GROUND SIGN 34.000 0.000
EACH 1.000 24.00
24.00000 1.000 24.00
0050 202-00821 *REMOVAL OF SIGN PANEL 6.000 0.000
EACH 6.000 86.40
14.40000 6.000 86.40
0055 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,562.500 1,562.500
LF 0.000 0.00

2.50000 1,562.500 3,906.25
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PCN: 14663R-BID ESTIMATE RUN 01/17/2006
PROJECT: STA 0361-075 ESTIMATE NO: 0006 18:58:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-01300 *REMOVAL OF END ANCHORAGE 24.000 19.000
EACH 5.000 605.00
121.00000 24.000 2,904.00
0065 202-04002 CLEAN CULVERT 25.000 17.000
EACH 0.000 0.00
250.00000 17.000 4,250.00
0070 203-01100 PROOF ROLLING 2.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0075 203-01500 BLADING 100.000 19.000
HOUR 0.000 0.00
100.00000 19.000 1,900.00
0080 203-01597 POTHOLING 17.000 17.000
HOUR 0.000 0.00
150.00000 17.000 2,550.00
0085 208-00005 EROSION LOG 30.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0090 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 41.000 0.000
EACH 41.000 5,412.00
132.00000 41.000 5,412.00
0095 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 6.000 0.000
EACH 2.000 336.00
168.00000 2.000 336.00
0100 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 7.000 0.000
EACH 6.000 2,160.00
360.00000 6.000 2,160.00
0105 210-00810 *RESET GROUND SIGN 2.000 0.000
EACH 2.000 316.80
158.40000 2.000 316.80
0110 210-00860 *RESET PEDESTRIAN PUSH BUTTON 2.000 0.000
EACH 0.000 0.00

250.00000 0.000 0.00
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PCN: 14663R-BID ESTIMATE RUN 01/17/2006
PROJECT: STA 0361-075 ESTIMATE NO: 0006 18:58:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 210-01130 *RESET GUARDRAIL TYPE 3 14,903.000 14,699.000
LF 0.000 0.00
1.95000 14,699.000 28,663.05
0120 210-01200 *RESET END ANCHORAGE 18.000 17.000
EACH 1.000 308.00
308.00000 18.000 5,544.00
0125 210-04010 ADJUST MANHOLE 11.000 11.000
EACH 0.000 0.00
400.00000 11.000 4,400.00
0130 212-00006 *SEEDING (NATIVE) 0.400 0.000
ACRE 0.000 0.00
1,100.00000 0.000 0.00
0135 213-00002 *MULCHING (WEED FREE HAY) 0.400 0.000
ACRE 0.000 0.00
1,100.00000 0.000 0.00
0140 213-00061 *MULCH TACKIFIER 0.400 0.000
1B 0.000 0.00
5.50000 0.000 0.00
0145 304-06009 *AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 11,672.820 11,672.820
TON 0.000 0.00
15.00000 11,672.820 175,092.30
0150 310-00500 *FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 58,767.620 58,767.620
SY 0.000 0.00
2.25000 58,767.620 132,227.14
0155 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 80.250 77.830
TON 2.420 242.00
100.00000 80.250 8,025.00
0160 403-33821 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-28) 38,613.010 36,648.350
TON 1,964.660 71,710.09
36.50000 38,613.010 1,409,374.87
0165 403-33851 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 56,427.000 52,485.770
TON -25.100 -1,041.65

41.50000 52,460.670 2,177,117.81
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PCN: 14663R-BID ESTIMATE RUN 01/17/2006
PROJECT: STA 0361-075 ESTIMATE NO: 0006 18:58:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 1,843.000 1,414.400
TON 0.000 0.00
60.00000 1,414.400 84,864.00
0175 603-10240 24 INCH CORRUGATED STEEL PIPE 55.000 48.000
LF 0.000 0.00
100.00000 48.000 4,800.00
0180 604-00305 *INLET TYPE C (5 FOOT) 1.000 1.000
EACH 0.000 0.00
6,000.00000 1.000 6,000.00
0185 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,727.000 1,631.250
LF 0.000 0.00
16.80000 1,631.250 27,405.00
0190 606-01320 *END ANCHORAGE TYPE 3B 4.000 4.000
EACH 0.000 0.00
505.25000 4.000 2,021.00
0195 606-01340 *END ANCHORAGE TYPE 3D 5.000 5.000
EACH 0.000 0.00
508.50000 5.000 2,542.50
0200 606-01370 *TRANSITION TYPE 3G 10.000 8.000
EACH 0.000 0.00
976.50000 8.000 7,812.00
0205 606-01380 *TRANSITION TYPE 3H 4.000 4.000
EACH 0.000 0.00
565.60000 4.000 2,262.40
0210 606-01385 *TRANSITION TYPE 3J 2.000 1.000
EACH 0.000 0.00
275.00000 1.000 275.00
0215 606-01390 *END ANCHORAGE TYPE 3K 2.000 2.000
EACH 0.000 0.00
898.70000 2.000 1,797.40
0220 606-02000 *END ANCHORAGE (SPECIAL) 1.000 1.000
EACH 0.000 0.00

758.00000 1.000 758.00
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PCN: 14663R-BID ESTIMATE RUN 01/17/2006
PROJECT: STA 0361-075 ESTIMATE NO: 0006 18:58:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

0225 606-02003 *END ANCHORAGE (NONFLARED) 8.000 8.000
EACH 0.000 0.00
1,850.25000 8.000 14,802.00
0230 606-02005 *END ANCHORAGE (FLARED) 12.000 10.000
EACH 0.000 0.00
1,350.00000 10.000 13,500.00
0235 608-00000 *CONCRETE SIDEWALK 22.500 22.500
sy 0.000 0.00
150.00000 22.500 3,375.00
0240 608-00010 *CONCRETE CURB RAMP 32.000 17.220
sY 0.000 0.00
185.00000 17.220 3,185.70
0245 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 55.000 55.000
LF 0.000 0.00
50.00000 55.000 2,750.00
0250 609-71000 *CURB (SPECIAL) 16.000 16.000
LF 0.000 0.00
60.00000 16.000 960.00
0255 612-00001 *DELINEATOR (TYPE I) 2,094.000 801.000
EACH 0.000 0.00
12.90000 801.000 10,332.90
0260 612-00002 *DELINEATOR (TYPE II) 149.000 95.000
EACH 0.000 0.00
13.00000 95.000 1,235.00
0265 612-00003 *DELINEATOR (TYPE III) 634.000 290.000
EACH 0.000 0.00
14.10000 290.000 4,089.00
0270 612-00043 *DELINEATOR (FLEXIBLE) (TYPE III) 10.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0275 614-00011 *SIGN PANEL (CLASS I) 7.000 0.000
SF 6.750 97.20

14.40000 6.750 97.20
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PCN: 14663R-BID ESTIMATE RUN 01/17/2006
PROJECT: STA 0361-075 ESTIMATE NO: 0006 18:58:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 614-00012 *SIGN PANEL (CLASS II) 4.000 0.000
SF 4.000 72.00
18.00000 4.000 72.00
0285 614-72875 *LOOP DETECTOR WIRE 2,600.000 0.000
LF 584.000 1,168.00
2.00000 584.000 1,168.00
0290 625-00000 *CONSTRUCTION SURVEYING 35.479 0.799
LS 0.201 6,532.50
32,500.00000 1.000 32,500.00
0295 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
300,000.00000 1.000 300,000.00
0300 627-00005 *EPOXY PAVEMENT MARKING 1,522.000 1,390.250
GAL 0.000 0.00
53.85000 1,390.250 74,864.96
0301 900-00005 ADDED ITEM (DAY)/ DELINEATION SERVICES MCR 1 LINE 2 19.000 19.000
DAY 0.000 0.00
843.00000 19.000 16,017.00
0305 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 2,400.000 1,930.990
GAL 60.300 1,878.35
31.15000 1,991.290 62,028.68
0310 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 1,078.000 564.000
(WORD-SYMBOL)
SF 15.500 179.80
11.60000 579.500 6,722.20
0315 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 2,695.000 798.000
LINE)
SF 0.000 0.00
7.65000 798.000 6,104.70
0320 630-00000 *FLAGGING 7,278.000 6,982.000
HOUR 296.000 6,216.00
21.00000 7,278.000 152,838.00
0325 630-00001 *PILOT CAR OPERATION 1,000.000 505.700
HOUR 9.500 299.25

31.50000 515.200 16,228.80
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0330 630-00007 *TRAFFIC CONTROL INSPECTION 69.000 53.000
DAY 15.000 1,260.00
84.00000 68.000 5,712.00
0335 630-00012 *TRAFFIC CONTROL MANAGEMENT 109.000 96.000
DAY 13.000 5,460.00
420.00000 109.000 45,780.00
0340 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
184.00000 0.000 0.00
0345 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 36.000 14.400
EACH 1.600 128.00
80.00000 16.000 1,280.00
0350 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 104.000 92.700
EACH 11.300 1,243.00
110.00000 104.000 11,440.00
0355 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 228.000 71.100
SF 7.900 134.30
17.00000 79.000 1,343.00
0360 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.800
TYPE)
EACH 0.200 441.00
2,205.00000 2.000 4,410.00
0365 630-80359 *PORTABLE MESSAGE SIGN PANEL 102.000 100.000
DAY 2.000 168.00
84.00000 102.000 8,568.00
0370 630-80360 *DRUM CHANNELIZING DEVICE 210.000 144.900
EACH 65.100 1,367.10
21.00000 210.000 4,410.00
0375 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 9.000
EACH 1.000 26.50
26.50000 10.000 265.00
0380 630-80370 *CONCRETE BARRIER (TEMPORARY) 252.000 226.800
LF 25.200 882.00
35.00000 252.000 8,820.00
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PROJECT: STA 0361-075 ESTIMATE NO: 0006 18:58:19
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CAT NO0200 ROADWAY

0385 630-80380 *TRAFFIC CONE 275.000 247.500
EACH 27.500 357.50
13.00000 275.000 3,575.00
0390 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
LS 0.000 0.00
3,675.00000 1.000 3,675.00
0395 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0400 700-70010 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 200,000.000 0.000
FA 186,175.320 186,175.32
1.00000 186,175.320 186,175.32
0410 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0415 700-70023 F/A ON-THE-JOB TRAINEE 1,700.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70028 F/A ESB PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70380 F/A EROSION CONTROL 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0426 900-00014 ADDED ITEM (LUMP SUM)/ REPAIR RCP MCR 1 LINE 3 1.000 1.000
LS 0.000 0.00
3,800.00000 1.000 3,800.00
0427 900-00024 ADDED ITEM (TON)/ HAULING ABC CLASS 6 SPECIAL MCR 1 2,480.010 0.000
TON 2,480.010 9,920.04

4.00000 2,480.010 9,920.04
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0428 900-00014 ADDED ITEM (LUMP SUM)/ REIMBURS. FOR RESTOCK MATS. MCR 1.000 0.000
LINE 7
LS 1.000 3,455.26
3,455.26000 1.000 3,455.26
0429 900-00006 ADDED ITEM (DOLLAR)/ WAGE DISPUTE FOR HV TRUCKING 0.000 0.000
DOL -6,000.000 -6,000.00
1.00000 -6,000.000 -6,000.00

CAT 0200 CURRENT AMT $ 6,877,660.17 $ 301,639.768$ 5,153,604.79
CAT NO0300 STRUCTURE D-15-BE

0430 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.600 0.600
LS 0.000 0.00
13,000.00000 0.600 7,800.00
0435 601-03000 *CONCRETE CLASS D 12.100 12.100
cYy 0.000 0.00
950.00000 12.100 11,495.00
0440 602-00020 *REINFORCING STEEL (EPOXY COATED) 5,330.000 5,330.000
LB 0.000 0.00
1.75000 5,330.000 9,327.50
0445 606-11032 *BRIDGE RAIL TYPE 10M (SPECIAL) 61.000 61.000
LF 0.000 0.00
89.00000 61.000 5,429.00
CAT 0300 CURRENT AMT $ 34,051.50 $ 0.00$ 34,051.50

CAT NO0301 STRUCTURE D-15-BF

0450 202-00203 *REMOVAL OF CURB AND GUTTER 63.000 63.000
LF 0.000 0.00
6.00000 63.000 378.00
0455 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.400 0.400
LS 0.000 0.00
13,000.00000 0.400 5,200.00
0460 601-03000 *CONCRETE CLASS D 22.300 22.300
cYy 0.000 0.00
950.00000 22.300 21,185.00
0465 602-00020 *REINFORCING STEEL (EPOXY COATED) 8,400.000 8,400.000
LB 0.000 0.00

1.75000 8,400.000 14,700.00
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CAT NO0301 STRUCTURE D-15-BF
0470 606-11032 *BRIDGE RAIL TYPE 10M (SPECIAL) 94.000 94.000
LF 0.000 0.00
89.00000 94.000 8,366.00
CAT 0301 CURRENT AMT $ 49,829.00 $ 0.00$ 49,829.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0475 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
6,500.00000 1.000 6,500.00
0480 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
6,000.00000 1.000 6,000.00
0485 620-00020 SANITARY FACILITY 3.000 3.000
EACH 0.000 0.00
2,000.00000 3.000 6,000.00
CAT 0400 CURRENT AMT $ 18,500.00 $ 0.00$ 18,500.00
PROJECT TOTAL CURRENT AMT $ 6,980,040.67 $ 301,639.76 %S 5,255,985.29



